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SECRET

6 December 1984

MEMORANDUM FOR: Deputy Director for Administration

FROM:

SUBJECT:

1.

Daniel C. King
Director of Logistics

Report of Significant Logistics Activities for

Period Ending 6 December 1984 |

Progress Report on Tasks Assigned by the DCI/DDCI:

The Executive Director has expressed a concern to the

Office of Logistics (OL) and the Office of Personnel about the

loss of

Agency people to our contractors in private industry.

‘He has asked for thoughts on solutions. The Office of General

Counsel

is in the process of preparing a clause for Agency

contracts that will hopefully discourage proselyting Agency
staffers. This clause is expected to be ready by 10 December

1984.

2.

the

Events of Major Interest That Have Occurred During the
Preceding Week:

a. New Building Bid Package Two: Representatives of
New Building Project Office, OL, and Procurement

Division, OL, met with Smith, Hinchman, and Grylls on
4 December and negotiated a change in scope to Bid Package

Two
the

for the deletion of construction items identified for
Small Business 8A Set-Aside.

b. Cafeteria Renovations:

(1) Renovations continued during the weekend of
30 November through 3 December. Three 12-hour shifts
were worked by the general contractor and
subcontractors. '

(2) The taping and patching operation for the new
ceiling in the North Cafeteria is nearing completion
pending final patching and sanding operations prior to
applying the basecoat for the paint.
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(3) Demolition of the ceiling area and
installation of the new dry wall ceiling metal hanging
support work in the South Cafeteria are approximately 25X1
98 percent complete. Hanging of the new dry wall
ceiling was completed up to the loft area in the
.middle bay area, and dry wall hanging operations were
started in the south bay area. Work is scheduled to
resume on 7 December. Ei::::::j

25X1

d. Office of Communications Watch Office--Rooms 1B39
and 1B43, Headquarters: The suspended ceiling system has
been installed and the custom millwork delivered. Work
has slowed due to less-than-acceptable workmanship that
required correction. The project completion date has
slipped to January 1985, and the contractor has been asked
to provide a specific completion date. 25X1

e. Self-Study Center and Language Lab: The
renovations to the Self-Study Center, Room GF39,
Headquarters, were completed last week. Renovations are
progressing well in the Language Lab, Room GJ68, with the
installation of the metal studs completed and installation
of sheetrock scheduled for this week. [:::::::] 25X1

f. Chilled Water Outage: A chilled water outage is
tentatively scheduled for Saturday, 15 December, or
Sunday, 16 December, to install taps into the house system
for the Office of SIGINT Operations computer and lab areas
in Rooms GEO2, GEOS5, and GE1l3, Headquarters. There will
also be a partial outage for the Office of Data Processin
(ODP) computer center in Room GCO3, Headquarters. The
‘air-conditioning duct work installation is continuing.
The chilled water pipe delivered to the job has been .
rejected since the quality is unacceptable.
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3. Significant Events Anticipated During the Coming Week:

a. Briefing for Senate Select Committee Staffer: On 25X1
13 December 1984, a briefing for Mr. Keith Hall of the
Senate Select Committee on Intelligence is being planned
in the Comptroller's conference room. Mr. Hall has
requested this briefing to be brought up to date on the
status of the new building construction and the new
building support package. Representatives from the
Offices of Communications, Security, and Data Processing
have been advised and will be briefed on their portion of
the support package.

25X1

b. The OL Christmas party will occur on 13 December
at the La Guinguette Restaurant.

niel C. King
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